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Project Goals:Project Goals:
•• Prevent/reduce LakePrevent/reduce Lake BorgneBorgne shoreline retreat shoreline retreat 

adjacent to Old Shell Beach/Bayou adjacent to Old Shell Beach/Bayou DupreDupre
•• Mitigate further joining of the lake and MRGOMitigate further joining of the lake and MRGO
•• Reestablishing a sustainable lake rim; and,Reestablishing a sustainable lake rim; and,
•• Preventing or reducing conversion of emergent Preventing or reducing conversion of emergent 

marsh to open water.marsh to open water.

Bayou 
Dupre

Old Shell 
Beach



2

•• May to September dredging window May to September dredging window 
•• Project not constructed in 2006 due to oyster issuesProject not constructed in 2006 due to oyster issues

–– oyster policy has now been finalized by Stateoyster policy has now been finalized by State
–– no longer presents an issue for constructionno longer presents an issue for construction

•• LDNR ready to advertise early 2007LDNR ready to advertise early 2007
•• Task Force approved $16,622,590 Phase II funds Task Force approved $16,622,590 Phase II funds 

February 8, 2006February 8, 2006
–– based upon prebased upon pre--hurricane material costshurricane material costs

•• Material costs have nearly doubled in the past year Material costs have nearly doubled in the past year 
•• Additional funds ($6,925,825) requested to avoid Additional funds ($6,925,825) requested to avoid 

overbidoverbid

Lake Lake Borgne Borgne Shoreline Protection Shoreline Protection 
Project (POProject (PO--30) 30) -- StatusStatus
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Lake Borgne
Shoreline Protection (PO-32a)
St. Bernard Parish, Louisiana

PHASE II – O&M Increment 1
AUTHORIZATION REQUEST

CWPPRA Technical Committee 
Meeting 

December 2006

Project Background
• Authorized in January 2003 by Breaux Act (CWPPRA) 

Task Force on PPL12

• Originally two segments totaling ~32,750 linear feet of 
rock dike to stop shoreline erosion along the southern 
shoreline of Lake Borgne and the north bank of the 
Mississippi River Gulf Outlet

• Task Force directed that the projects be designed as 
separable reaches in Phase I

• USACE building Lake Borgne segment with hurricane 
recovery funds Congress provided in the 3rd Supplemental



2

Wetlands Loss Problems

• The shoreline of Lake Borgne is eroding 

• Annual rate of erosion is ~ -10ft/yr

• Mainly due to wind driven waves associated 
with winter frontal passage and tropical 
storms and hurricanes  

• Project area fell directly in Hurricane 
Katrina’s eye-path
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Lake Borgne segment

• 18,820 ft offshore breakwater at +5.0 ft high crown

• Protects 93 acres of lake shoreline brackish marsh

• Construction contract awarded by USACE in September 
2006 to build the reach for $12.6 million

• Bid package utilized CWPPRA-developed plans and 
specifications, NEPA compliance and real estate plan

• Construction completion scheduled for March 2007 
(first project built in basin since hurricane)

Benefits and Costs

Request for O&M

• Propose use of “CIAP-style” procedures

• Seeking increment 1 funding for first three years 
of O&M

• Estimated cost for 3yrs is $9,159,788

• Allows CWPPRA to “purchase” or “preserve”
project benefits for only the cost of O&M 
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QuestionsQuestions

Doullut’s Canal
St. Bernard Parish, LA




